Task Name

Duration

Start

Finish

Street

Town/County

Village/Hamlet

Western Plume Schedule

VPBs

Installation of VPB 137 (completed)

Wed 12/18/12

Avoca Ave and Martin Pl Town of Hempstead |Bethpage
Installation of VPB 138 (completed) Fri 4/26/13 Hilltop Ave and Eiffel Gate Town of Oyster Bay Bethpage
Installation of VPB 139 (completed) Thu 8/15/13 Roosevelt Dr and Lincoln Blvd  [Town of Oyster Bay Bethpage
Installation of VPB 144 (completed) Thu 1/23/14 Sunbeam Ave. Post office parkingTown of Hempstead Bethpage
Installation of VPB 142 (completed) Tue 12/17/13 Corona Drive at Ceil Place, TOB |Town of Oyster Bay Bethpage
Installation of VPB 148 (completed) Mon 3/17/14 Elm Drive N and Elbow Rd. Town of Hempstead Levittown
| llati fVPB 1 Rig #2
nstallation o 50 (Rig #2) Thu'5/1/14
(completed) Dennis Lane Town of Oyster Bay Bethpage
Installation of VPB 140 (Rig3
nsta (Rig#3) Thu 5/8/14
(completed) Martha Blvd at Arrandale RD Town of Hempstead  |Bethpage
| llati fVPB 1 Rig #2
nstallation o 56 (Rig #2) Thu 7/3/14
(completed) Curtis Pl and Hayden Dr Town of Hempstead  |Bethpage
| llati f VPB 152 (Rig#
nstallation o 52 (Rig#3) Fri 7/11/14
(completed) Pineneck Rd. Town of Hempstead  |Seaford
Installation of VPB 151 (Rig#2) Fri 9/5/14 West Harridad Dr. and Lawrence
(completed) Rd. Town of Hempstead [Seaford
| llati f VPB 154 (Rig #
nstallation o 54 (Rig #3) Fri 9/5/14
(completed) Hahn Ave. and Shelley Dr. Town of Hempstead  [Bethpage
Installation of VPB 149 (Rig #2

! (Rig #2) Fri 10/31/14

(completed) Ferris Rd and Maywood Dr. Town of Hempstead |Seaford




Installation of VPB 153 (Rig #2)

Fri 12/26/14

(completed) Joseph Rd and William Rd. Town of Oyster Bay  |Massapequa
| llati fVPB 1 Rig #2
nstallation o 58 (Rig #2) Fri 3/13/15
(completed) 46 Gingham Ln. Town of Hempstead  [Levittown
| llati f VPB 141 (Rig #2
nstallation o (Rig #2) Fri 5/1/15
(completed) Farmedge Rd and Crescent Dr. |[Town of Hempstead [Bethpage
Installati f VPB 157 (Rig #2
nstallation o (Rig #2) Fri 6/26/15
(completed) Sunbeam Ave. (near MTA) Town of Hempstead |Bethpage
Installati f VPB 159 (Rig #3
nstallation o (Rig #3) Thu7/23/15 .
(completed) 3819 Dianne St. Town of Hempstead [Bethpage
| llati f VPB 1 Rig #2
nstallation o 55 (Rig #2) Fri 9/4/15
(completed) 20 Union Ave. Town of Oyster Bay Bethpage
Installation of VPB 160 (Rig #2
' (Rig #2) Wed 12/2/15
(completed) Lynn and South Nassau Town of Oyster Bay  |Bethpage
Installation of VBP 165 (Rig #3
' (Rig #3) Wed 1/13/16

(completed) Oriole Rd (north of Hawk Rd) Town of Hempstead |Levittown
Installati f VBP 163
nstaflation o Fri 2/12/16 o
(Rig#1)(Completed) White Birch Ln (east of Sarah Dr.]Town of Hempstead [Wantaugh
Current VPBs:
Installation of VBP 167 (Rig #2) 40 days Mon 3/21/16 |Fri 5/13/16 Wicks Ave. and Howard Ave Town of Hempstead  |Seaford
Installation of VPB 164 (Rig #3) 40 days Mon 3/28/16 |Fri 5/20/16

Red Mable Drive W. Town of Hempstead [Wantaugh
Installation of VBP 161 (Rig #2) 45 days Mon 4/18/16 |Fri6/17/16

Woodward Drive Drainage Basin|Town of Oyster Bay
Future VPBs:
Installation of VPB 168 (Rig# 1) 40 days Mon 4/18/16 |Fri 9/30/16 ]

Wantaugh Ave State Drainage BaTown of Hempstead [Bethpage




Installation of VBP 166 (Rig#3) 40 days Mon 8/15/16 |Fri 10/07/16 . . .
Wadsworth Drainage Basin Town of Hempstead  [Levittown
Installation of VPB169 (Rig #2) 40 days Mon 9/12/16 |Fri 11/04/16 ) ] )
Hempstead Tpke Drainage Basin [Town of Hempstead Levittown
. . Mon .
Installation of VPB 170 (Rig #1) 40 days 12/26/16 Fri 02/17/17 Bloomingdale Rd Drainage Basin [Town of Hempstead Levittown
Installation of VPB 162 (Rig#3) 40 days Mon 1/2/17 |Fri 2/24/17 Rte 135 East Service Rd Town of Oyster Bay Massapequa
Installation of VPB 143 (Rig #1) 40 days Mon 1/23/17 |Fri 3/17/17
Wells
Installation of 120D3 (154: Rig #3;
! ( s Fri 10/10/14 |[Hahn Ave. and Shelley Dr.
completed)
Town of Hempstead [Bethpage
Installation of 120D2 (154; Rig #3;
| ! d ( '8 Wed 10/22/14|Hahn Ave. and Shelley Dr.
completed) Town of Hempstead [Bethpage
Installati f 120D1 (154; Rig #3;
nsta la lodn ° ( '8 Mon 11/10/14|Hahn Ave. and Shelley Dr.
completed) Town of Hempstead [Bethpage
Installation of 122D3 (156; Rig #3; Fri12/12/14 |Curtis Pl and Hayden Dr
completed) Town of Hempstead |Bethpage
Installation of 122D2 (156; Rig #3; .
Mon 1/12/15 |Curtis Pl and Hayden D
completed) on 1/12/ urtis Fiand Hayden Lr Town of Hempstead [Bethpage
Installation of 122D1 (156; Rig #3; .
Mon 2/2/15 |Curtis Pl and Hayden Dr
completed) 12/ urtt 4 Town of Hempstead |Bethpage
Installation of 123D1 (157; Rig #1)(
Thu 7/9/15 Sunb Ave. MTA
completed) u7/9/ unbeam Ave. (near ) Town of Hempstead [Bethpage
Installation of 123D2 (157; Rig #1)
Wed 8/5/15 [Sunb Ave. MTA
(Completed) /5/ unbeam Ave. (near ) Town of Hempstead |Bethpage




Installation of 123D3 (157; Rig

T 1/1 Ave. MTA
#1)(Completed) ue 9/1/15 Sunbeam Ave. (near ) Town of Hempstead [Bethpage
Installation of 107D3 (141; Rig#3) )

Fri 8/28/15 F dge Rd and C t Dr.
(Completed) 18/28/ armedge R and Lrescent L Town of Hempstead |Bethpage
Installation of 107D2 (141; Rig#3)

Mon 9/14/15 (F dge Rd and C t Dr.
(Completed) 114/ armedge R and Lrescent L Town of Hempstead |Bethpage
Installation of 107D1 (141; Rig#3)

Wed 9/30/15 |F dge Rd and C t Dr.
(Completed) /30/ armedge R and Lrescent L Town of Hempstead |Bethpage
Installation of 114D3 (148; Rig#1) .

Wed 10/7/15 [EIm Drive N and Elbow Rd.
(Completed) /1 v W Town of Hempstead [Levittown
Installation of 114D1 (148; Rig#1) . .

Fri 10/23/15 |Elm Drive N and Elbow Rd.
(Completed) 123/ v W Town of Hempstead  [Levittown
Installation of 114D1 (148; Rig#1) .

Wed 11/18/15 [EIm Drive N and Elbow Rd.
(Completed) /18] v W Town of Hempstead  [Levittown
Installation of 121D1 (155; Rig #3) .

Mon 10/26/15(20 U St.
(Completed) 126/ nion Town of Oyster Bay Bethpage
Installation of 121D2 (155; Rig #3) . .

Fri11/13/15 (20U St.
(Completed) 111/13/ nion Town of Oyster Bay Bethpage
Installation of 126D1 (160; Rig #2)

Mon 1/11/16 |L d South N
(Completed) on 1/11/ ynhand sou assau Town of Oyster Bay Bethpage
Installation of 126D3 (160; Rig #2) )

Fri2/12/16 L d South N
(Completed) ri2/12/ ynhand sou assau Town of Oyster Bay Bethpage
Installation of 126D2 (160; Rig #2)

Wed 3/16/16 |Lynn and South Nassa
(Completed) /16/ y ! ! Town of Oyster Bay Bethpage
Installation of 131D2 (165; Rig #3) . .

Fri2/5/16 Oriole Rd th of Hawk Rd
(Completed) i2/5/ riole Rd (north of Haw ) Town of Hempstead |Levittown
Installation of 131D1 (165; Rig #3) . .

20d Mon 2/8/16 |Fri3/4/16 Oriole Rd th of Hawk Rd

(Completed) ays on 2/8/ ri3/4/ riole Rd (north of Haw ) Town of Hempstead |Levittown




Installation of 131D3 (165; Rig #3)

20 days Mon 3/7/16 (Fri4/1/16 Oriole Rd (north of Hawk Rd
(Completed) 4 17/ /1 I ( W ) Town of Hempstead  [Levittown
Installation of 129D2 (163; Rig ] L

25 days Mon 2/15/16(Fri 3/18/16 White Birch L t of Sarah Dr.
#1)(Completed) v /151 13/18/ ite Birch Ln (east of Sarah Dr Town of Hempstead |Wantaugh
Installation of 129D1 (163; Rig #1) ] .

20 days Mon 3/21/16|Fri 4/15/16 White Birch Ln (east of Sarah Dr.
(Completed) 4 121/ 115/ ! I ( Town of Hempstead [Wantaugh
Future Wells:
Installati f 133D2 (167; Rig #2 20d Mon 5/16/16 |Fri 6/10/16 Wicks Ave. and H dA
nstallation o ( ig #2) ays on5/16/ ri 6/10/ icks Ave. and Howard Ave Town of Hempstead  |Seaford
Installati f 133D1 (167; Rig #2 20d Mon 6/13/16 |Fri 7/8/16 Wicks Ave. and H dA
nstallation o ( ig #2) ays on 6/13/ ri7/8/ icks Ave. and Howard Ave Town of Hempstead  |Seaford
Installati f 133D3 (167; Rig #2 20d Mon 7/11/16 |Fri 8/5/16 Wicks Ave. and H dA
nstallation o ( ig #2) ays on7/11/ ri 8/5/ icks Ave. and Howard Ave Town of Hempstead  |Seaford
Installati f 132D2 (164; Rig #3 20d Mon 5/23/16 |Fri 6/17/16 Red Maple Dri
nstallation o (164; Rig #3) ays on 5/23/ ri6/17/ ed Maple Drive Town of Hempstead  |Wantaugh
Installati f 132D1 (164; Rig #3 20d Mon 6/20/16 |Fri 7/15/16 Red Maple Dri
nstallation o (164; Rig #3) ays on 6/20/ ri 7/15/ ed Maple Drive Town of Hempstead  |Wantaugh
Installati f 132D3 (164; Rig #3 20d Mon 7/18/16 |Fri 8/12/16 Red Maple Dri
nstallation o ( ig #3) ays on7/18/ ri 8/12/ ed Maple Drive Town of Hempstead | Wantaugh
Installati f 134D2 (168; Rig #1 20d Mon 6/13/16 |Fri 7/8/16 .
nstatiation o ( g #1) ays on 6/13/ ri7/8/ Wantaugh Ave State Drainage BgTown of Hempstead |Bethpage
Installati f 134D1 (168; Rig #1 20d Mon 7/11/16 |Fri 8/5/16 .
nstatiation o ( g #1) ays on7/11/ ri8/5/ Wantaugh Ave State Drainage BgTown of Hempstead |Bethpage
Installation of 134D3 (168; Rig #1) 20 days Mon 8/8/16 |[Fri9/2/16 Wantaugh Ave State Drainage BgTown of Hempstead |Bethpage
Installati f 135D2 (169; Rig #2 2 Mon 1 16 |Fri 10/28/1
nstallation of 13502 (169; Rig #2) 0 days on 10/3/16 |Fri 10/28/16 Hempstead Tpke Drainage Basin [Town of Hempstead |Levittown

Mon
Installation of 135D1 (169; Rig #2 20 days Fri11/25/16 . . .
I ( '8 #2) 4 10/31/16 111725/ Hempstead Tpke Drainage Basin [Town of Hempstead |Levittown




Installation of 135D3 (169; Rig #2)

20 days

Mon

Fri 12/23/16

11/28/16 Hempstead Tpke Drainage Basin [Town of Hempstead |Levittown
Installation of 130D3 (166; Rig #3) 20days | on Fri 11/4/16 . . .

10/10/16 Wadsworth Drainage Basin Town of Hempstead Levittown
Installation of 130D2 (166; Rig #3) 20 days Mon 11/7/16 |Fri 12/2/16 Wadsworth Drainage Basin Town of Hempstead  |Levittown
Installation of 130D1 (166; Rig #3) 20 days Mon 12/5/16 |Fri 12/30/16 Wadsworth Drainage Basin Town of Hempstead  |Levittown
Installation of 136D2 (170; Rig #1) 20 days Mon Fri 11/25/16 . . . .

10/31/16 Bloomingdale Rd Drainage Basin |Town of Hempstead [Levittown
Installation of 136D1 (170; Rig #1) 20 days 2/5;8/16 Fri 12/23/16 Bloomingdale Rd Drainage Basin [Town of Hempstead |Levittown
Installation of 136D3 (170; Rig #1) 20 days 2/;3;6/16 Fri 1/20/17 Bloomingdale Rd Drainage Basin [Town of Hempstead |Levittown
Installation of 127D2 (161; Rig #2) 20 days Mon 2/27/17 |Fri 3/24/17 Woodward Drive Drainage Basin|Town of Oyster Bay Massapequa
Installation of 127D1 (161; Rig #2) 20 days Mon 3/27/17 |Fri 4/21/17 Woodward Drive Drainage Basin|Town of Oyster Bay Massapequa
Installation of 127D3 (161; Rig #2) 20 days Mon 4/24/17 |Fri 5/19/17 Woodward Drive Drainage Basin[Town of Oyster Bay Massapequa
Installation of 128D2 (162; Rig #3) 20 days Mon 2/27/17 |Fri 3/24/17 Rte 135 East Service Rd Town of Oyster Bay Massapequa
Installation of 128D1 (162; Rig #3) 20 days Mon 3/27/17 |Fri 4/21/17 Rte 135 East Service Rd Town of Oyster Bay Massapequa
Installation of 128D3 (162; Rig #3) 20 days Mon 4/24/17 |Fri5/19/17 Rte 135 East Service Rd Town of Oyster Bay Massapequa
Installation of 109D2 (143; Rig #1) 20 days Mon 3/20/17 |Fri 4/14/17




Installation of 109D1 (143; Rig#1) 20 days Mon 4/17/17 |Fri 5/12/17

Installation of 109D3 (143; Rig #1) 20 days Mon 5/15/17 |Fri 6/9/17

Installati f124D2 (158; Rig #2 20d Mon 5/22/17 |Fri 6/16/17

nstatiation o (158; Rig #2) ays on 5/22/ ri6/16/ 46 Gingham Ln. Town of Hempstead  [Levittown
Installati f124D1 (158; Rig #2 20d Mon 6/19/17 (Fri 7/14/17

nstatiation o (158; Rig #2) ays on 6/19/ ri7/14/ 46 Gingham Ln. Town of Hempstead [Levittown
Installati f124D3 (158; Rig #2 20d Mon 7/17/17 |Fri 8/11/17

nstatiation o (158; Rig #2) ays on 7/17/ ri8/11/ 46 Gingham Ln. Town of Hempstead  [Levittown
Installati f 125D2 (159; Rig #3 20d Mon 5/22/17 |Fri6/16/17 .

nstatiation o ( '8 #3) ays on 5/22/ ri 6/16/ 3819 Dianne St. Town of Hempstead |Bethpage
Installati f 125D1 (159; Rig #3 20d Mon 6/19/17 |Fri 7/14/17 .

nstatiation o ( '8 #3) ays on 6/19/ ri7/14/ 3819 Dianne St. Town of Hempstead |Bethpage
Installati f 125D3 (159; Rig #3 20d Mon 7/17/17 |Fri 8/11/17 .

nstatiation o ( '8 #3) ays on 7/17/ ri8/11/ 3819 Dianne St. Town of Hempstead |Bethpage
Installati f 106D2 (140; Rig #1 20d Mon 6/12/17 |Fri 7/7/17

nstatiation o (140; Rig #1) ays on 6/12/ i7/7/ Martha Blvd at Arrandale RD Town of Hempstead [Bethpage
Installati f 106D1 (140; Rigt#l 20d Mon 7/10/17 |Fri 8/4/17

nstatiation o ( 'g#1) ays on 7/10/ ri8/4/ Martha Blvd at Arrandale RD Town of Hempstead [Bethpage
Installation of 106D3 (140; Rig#1) 20 days Mon 8/7/17 |Fri9/1/17 Martha Blvd at Arrandale RD Town of Hempstead  |Bethpage
Installati f115D2 (149; Rig #2 20d Mon 8/14/17 |Fri 9/8/17

nstatiation o (149; Rig #2) ays on 8/14/ ri9/8/ Ferris Rd and Maywood Dr. Town of Hempstead  [Seaford
Installati f115D1 (149; Rig #2 20d Mon 9/11/17 (Fri 10/6/17

nstatiation o (149; Rig #2) ays on 9/11/ ri 10/6/ Ferris Rd and Maywood Dr. Town of Hempstead [Seaford
Installati f115D3 (149; Rig #2 20d Mon 10/9/17 (Fri 11/3/17

nstatiation o (149; Rig #2) ays on 10/5/ ri11/3/ Ferris Rd and Maywood Dr. Town of Hempstead  [Seaford




Installation of 116D2 (150; Rig #3)

20 days

Mon 8/14/17

Fri9/8/17

Dennis Lane Town of Oyster Bay Bethpage

Installati f116D1 (150; Rig #3 20d Mon 9/11/17 |Fri 10/6/17 .
nstaflation o ( g #3) ays on 9/11/ ri 10/6/ Dennis Lane Town of Oyster Bay Bethpage
Installati f 116D3 (150; Rig #3 20d Mon 10/9/17 |Fri 11/3/17 .
nstaflation o ( g #3) ays on 10/9/ ri11/3/ Dennis Lane Town of Oyster Bay Bethpage
Outpost Wells
South Farmingdale Schedule (VPBs 151-
153)
Installation of VPB 151 (Rig#2

! (Rig#2) Fri9/5/14 Susan Ct. Seaford Town of Hempstead
(completed)
Installation of VPB 152 (Rig#3

! (Rig#3) Fri7/11/14 Pineneck Rd. Seaford Town of Hempstead
(completed)
Installation of VPB 153 (Rig #2

I (Rig #2) Fri 12/26/14 |Joseph Rd and William Rd Massapequa Town of Oyster Bay
(completed)
Installati f RE117D2 (151; Rig #3 .
nstaflation o ( ig #3) Fri 3/13/15 Susan Ct. Seaford Town of Hempstead
(completed)
Installati BPOWS5-4 (151, Rig #3
nstallation of ( ig #3) Tue 4/14/15 |Susan Ct. Seaford Town of Hempstead
(completed)
Installati f RE117D1 (151; Rig #3 .
nstaflation o ( ig #3) Fri3/27/15 Susan Ct. Seaford Town of Hempstead
(completed)
Installation of RE118D1 (152; Rig#1 . .

! ( ig#1) Fri4/24/15 Pineneck Rd. Seaford Town of Hempstead
(completed)
Installation of BPOWS5-5 (152; Rig #1 . .

! ( ig #1) Fri4/17/15 Pineneck Rd. Seaford Town of Hempstead
(completed)
Installation of BPOW5-6(152; Rig #1 . .

! ( ig #1) Fri 5/8/15 Pineneck Rd. Seaford Town of Hempstead
(completed)
Installation of RE119D1 (153; Rig #1 .

! f ( ig #1) Thu 7/9/15 Joseph Rd and William Rd Massapequa Town of Oyster Bay
Completed
Installation of BPOWS5-7 (153; Rig #1 .

! ( ig #1) Mon 6/22/15 |Joseph Rd and William Rd Massapequa Town of Oyster Bay

completed




Massapequa Schedule (VPBs 145-147)
Rig #1

Installation of VPB 146 (completed)

Wed 3/26/14

Wicks

Seaford Town of Hempstead
Installation of VPB 145 (completed) Mon 5/19/14 |Sylvia Rd at Bayberry Ln. Seaford Town of Hempstead
Installation of VPB 147 (completed) Thu 7/24/14 |Crocus and North Hawthorne Massapequa Town of Oyster Bay
:‘:(t;::la:-i?cc:n\‘l/pplzs;s) well Hibz (ke Tue 8/19/14  |Sylvia Rd at Bayberry Ln. Seaford Town of Hempstead
:‘:(t;::la:-:?cc:n\‘l/pplzs;s) well Dt ke Thu'9/11/14  |Sylvia Rd at Bayberry Ln. Seaford Town of Hempstead
:::tnilrl)la(-t::c::)c,f VP 146 WelPoWe-2 Frill/21/14 | Wicks Seaford Town of Hempstead
:::tnilrl)la(-t::c::)c,f Vre b el Brow -2 Fri12/19/14 | Wicks Seaford Town of Hempstead
::::Irl)laet::)of VPB 147 Well BPOW6-5 Fri 5/8/15 Crocus and North Hawthorne Massapequa Town of Oyster Bay
::?;:!?t(lg:n?;\::d;M el Browe-e Mon 7/27/15 " |Crocus and North Hawthorne Massapequa Town of Oyster Bay

Note: Days are tallied as Work days - 5
per week
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